
From: 
To: 

CC: 
Date: 

Subject: 

Madi, 

"Michael PINTO" <michael.pinto@totalenergies.com> 
"Novak, Madi" <Novak.Elisabeth@epa.gov> 
"Eron Dodak" <edodak@integral-corp.com> 
"Peterson, Lance" <petersonle@cdmsmith.com> 

9/27/2021 2:34:43 PM 
Re: Field Schedule 

You are correct, we will not be able to start on October 4th as we will not have access from DSL by that 
date. We are working on scheduling sub-bottom profiling work to address concerns regarding the 
location of the City's two sewer force mains. We are hoping DEA can perform this work in the next week 
or two but don't have a schedule commitment yet. We should be able to provide you a better schedule 
update in the next day or two. 

Michael Pinto 
RETIA USA LLC/Legacy Site Services LLC 
3553 West Chester Pike 
#413 
Newtown Square, PA 19073 
(484) 437-1991 

From: Novak, Madi <Novak.Elisabeth@epa.gov> 
Sent: Monday, September 27, 2021 5:26:25 PM 
To: M ichael PINTO <michael.pinto@totalenergies.com>; Eron Dodak <edodak@integral-corp.com> 
Cc: Peterson, Lance <petersonle@cdmsmith.com> 

Subject: Field Schedu le 

Hi Mike and Eron, 

I understand from our conversation last week that the field schedu le is delayed and that you will not be starting the in
water work on Monday, October 4th_ This e-mail is to confirm my understanding; please let me know as you have 
updates to your schedule. 

Thank you, 

Madi Novak, Remedial Project Manager 
EPA Region 10, Superfund & Emergency Management Division 
Oregon Operations Office 
503-326-3277 (0) 
6 6 (C) 
She/Her/ Hers 

Everything should be made as simple as possible, but no simpler. - Einstein 




